INDIANA DEPARTMENT OF TRANSPORTATION

(V"( ]Q . BUILDING ROADS.

18 Months Construction Letting List (Major Moves Projects) \ ‘ ] \:.E) CREATING JOBS.
As of Date:01-Dec-2006
LETTING DATE: 12/13/2006
CONTRACT: R-28441 KIN: 2150 COUNTY: Parke DISTRICT: Crawfordsville
DES: 8013050 Auxillary Lanes Fed Proj Num:
ROUTE: US-41 From 0.6 mile S of US 36 to 2.1 miles N of US 36 R/W CLEAR: 12/01/2006 U
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 3814
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 09/15/2006
LETTING DATE: 12/13/2006
CONTRACT: R-28441 KIN: 2150 COUNTY: Parke DISTRICT: Crawfordsville
DES: 9305030 New Br, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: US-41 Bridge over Williams Creek, 2.0 miles N of US 36 R/W CLEAR: 11/01/2005 L
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 09/15/2006
LETTING DATE: 12/13/2006
CONTRACT: R-28441 KIN: 2150 COUNTY: Parke DISTRICT: Crawfordsville
DES: 9601020 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At US 36 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 09/15/2006
LETTING DATE: 12/13/2006
CONTRACT: R-28441 KIN: 2150 COUNTY: Parke DISTRICT: Crawfordsville
DES: 9601120 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Howard St R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 09/15/2006
LETTING DATE: 12/13/2006
CONTRACT: R-28441 KIN: 2150 COUNTY: Parke DISTRICT: Crawfordsville
DES: 961305X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From 0.6 mile S of US 36 to 2.1 miles N of US 36 thru Rockville R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 09/15/2006
LETTING DATE: 01/10/2007
CONTRACT: RS-28478 KIN: COUNTY: Johnson DISTRICT: Seymour
DES: 0500634 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-65 From Whiteland to Greenwood R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/19/2006
LETTING DATE: 02/07/2007
CONTRACT: IR-27047 KIN: 3644 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9229905 Added Travel Lanes Fed Proj Num:
ROUTE: US-33 From US 30 to Cook Rd R/W CLEAR: 11/01/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3787
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAJOR MOVES ID: 233 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 11/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

(V"( ]Q . BUILDING ROADS.

18 Months Construction Letting List (Major Moves Projects) \ ‘ ] \:.E) CREATING JOBS.
As of Date:01-Dec-2006
LETTING DATE: 02/07/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9400420 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-66 At Heidelbach Ave R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : A(A) L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 11/15/2006
LETTING DATE: 0207/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9400520 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-66 At Stringtown Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : A(A) L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 11/15/2006
LETTING DATE: 02/07/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9400620 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-66 At Kentucky Ave R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : A(A) L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 11/15/2006
LETTING DATE: 02/07/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9400720 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-66 At Faires Ave R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : A(A) L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 11/15/2006
LETTING DATE: 0207/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 972086A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-66 At US 41, NE on/off ramps R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : A(A) L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 11/15/2006
LETTING DATE: 02/07/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9920870 Pavement Replacement Fed Proj Num:
ROUTE: SR-66 From Pigeon Creek to US 41 (Sec Il) R/W CLEAR: 08/22/2005 C
RELINQ REQ: No PRE QUAL CODES : A(A) L/A CODE: 3923
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Tim Muench READY FOR CONTRACT: 11/15/2006
LETTING DATE: 02/07/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 992087X New Sign Installation Fed Proj Num:
ROUTE: SR-66 From Pigeon Creek to US 41(Sect II) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : A(A) L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.

Page 2 of 44

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)
As of Date:01-Dec-2006

N( R . UDING ROADS,
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LETTING DATE: 02/07/2007
CONTRACT: R-28651
DES: 0015860
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake

Railroad Protection & Surface

GTW Railroad Crossing approx 2.0 miles N of US 30
PRE QUAL CODES :

DESIGNED ORG.: Railroad Section

MAJOR MOVES ID: 157

RESPONSIBLE: RFC-Fred Hohl /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/27/2006

LETTING DATE: 02/07/2007
CONTRACT: R-28651
DES: 8574160
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake

Median Construction

Fr .94 mi N of US 30 to 2.25 mi N of US 30
PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAJOR MOVES ID: 157

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/01/2006 C
L/A CODE: 3835
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007
CONTRACT: R-28651
DES: 9032950
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake

Intersect. Improv. W/ Added Turn Lanes

At 68th Place, 1.58 miles N of US 30
PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAJOR MOVES ID: 157

RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/29/2005 C
L/A CODE: 3621
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007
CONTRACT: R-28651
DES: 973295A
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake

Traffic Signals Modernization

At 68th Place, 1.58 miles N of US 30
PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAJOR MOVES ID: 157

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007
CONTRACT: R-28651
DES: 977416A
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake
Traffic Signals Modernization
At 73rd Ave

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAJOR MOVES ID: 157

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007
CONTRACT: R-28651
DES: 977416W
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake

Modernize Continuous Lighting

From 1.6 to 3.57 km N of US 30 S of 61st Ave
PRE QUAL CODES :

DESIGNED ORG.: Signs/Lights

MAJOR MOVES ID: 157

RESPONSIBLE: RFC-Dale Louie / Manoj Sutaria

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/07/2007
CONTRACT: R-28651
DES: 977416X
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake

Sign Modernization (Series Of Units)

From 1.6 to 3.57 km N of US 30 S of 61st Ave
PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAJOR MOVES ID: 157

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Dec-2006

LETTING DATE: 02/07/2007
CONTRACT: R-29238 KIN:
DES: 0600698
ROUTE: US-231
RELINQ REQ: TBD

COUNTY: Spencer DISTRICT: Vincennes
Demolition, Remove Buildings,Foundations Fed Proj Num:
From CR 1250N to SR 162 (Phase Il - B)Code 3098, parcels 8, 11, 13, 18, 19 R/W CLEAR:

PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State

MAJOR MOVES ID: RESPONSIBLE: RFC-Alan B Curson / READY FOR CONTRACT: 11/08/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28369 KIN: 2535
DES: 9133606

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2006 U

COUNTY: St. Joseph
Added Travel Lanes, HMA

ROUTE: SR-23 From 2.4 miles N of I-80 (Fir St) to Brick Rd
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 3785
DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9601060 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-23 At Fir Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9601160 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-23 At Capitol Ave/Clover Trail R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9601260 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-23 At Gumwood/Main St R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28369 KIN: 2535
DES: 9601360

COUNTY: St. Joseph
Traffic Signals Modernization

ROUTE: SR-23 At Cleveland Rd (E jct)

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 963360X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-23 From 1.3 miles N of I-80 (Gumwood Rd) to Brick Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Surendra Patel READY FOR CONTRACT: 12/20/2006

Date: 12/01/2006 Page 4 of 44
Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Dec-2006
LETTING DATE: 02/21/2007
CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 993360A New Signal Installation Fed Proj Num:
ROUTE: SR-23 At Brick Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006
LETTING DATE: 02/21/2007
CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake DISTRICT: LaPorte
DES: 0101292 New Bridge Construction Fed Proj Num:
ROUTE: I-65 Ridge Rd Slip Ramp over SE Bound Connector R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/15/2006
LETTING DATE: 02/21/2007
CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake DISTRICT: LaPorte
DES: 0101383 Bridge Replacement Fed Proj Num:
ROUTE: I-65 1-65 Bridges over NW Bound Connector Ramp - NB and SB Bridges R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/15/2006
LETTING DATE: 02/21/2007
CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake DISTRICT: LaPorte
DES: 0101387 Bridge Replacement Fed Proj Num:
ROUTE: I-65 I-65 Bridges over CFE Railroad - NB and SB Bridges R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/15/2006
LETTING DATE: 02/21/2007
CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake DISTRICT: LaPorte
DES: 0500590 Interchange Modification Fed Proj Num:
ROUTE: I-65 1-65 fr 0.80 mi S of 1-80 to 0.45 mi S of I-80 includ NW connector ramp (Ph IVB) R/W CLEAR: 03/01/2000 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/15/2006
LETTING DATE: 02/21/2007
CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake DISTRICT: LaPorte
DES: 0500591 Signing Fed Proj Num:
ROUTE: I-80 At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase I1VB) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signs/Lights DESIGNED BY: State
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Dale Louie READY FOR CONTRACT: 01/21/2007
LETTING DATE: 02/21/2007
CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake DISTRICT: LaPorte
DES: 0500592 Lighting Fed Proj Num:
ROUTE: I-80 At 1-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase I1VB) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signs/Lights DESIGNED BY: State
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Dale Louie READY FOR CONTRACT: 12/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.

Page 5 of 44

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 02/21/2007
CONTRACT: IR-28844
DES: 0600333
ROUTE: PR-641
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID:

KIN: COUNTY: Vigo

New Road Construction

Stream Mitigation for Phase | and Il
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/11/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 0001160
ROUTE: US-6
RELINQ REQ: No

KIN: 2570 COUNTY: Lake

Traffic Signals Modernization

At Union St, 0.5 mile E of SR 51
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 0300963
ROUTE: US-6
RELINQ REQ: TBD

KIN: 2570 COUNTY: Porter

Traffic Signals Modernization

At Augusta Boulevard, 266 meters W of US 6 and Scottsdale Street
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 0500131
ROUTE: US-6
RELINQ REQ: TBD
DESIGNED ORG.:

MAJOR MOVES ID: 271

KIN: 2570 COUNTY: Lake

Environmental Mitigation

From 0.36 mile E of SR 51 to Scottdale Rd, 2.44 miles W of SR 149
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 0600397
ROUTE: US-6
RELINQ REQ: TBD

KIN: 2570 COUNTY: Porter

Added Travel Lanes

From Scottsdale Rd 2.44 mi W of SR 149 to 2.16 mi W of SR 149
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: 271

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/15/2006 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 9229935
ROUTE: US-6
RELINQ REQ: No

KIN: 2570 COUNTY: Lake

Added Travel Lanes

From 0.36 mi. E of SR 51 to 0.28 mi. E of Scottdale Rd, 2.16 miles W of SR 149
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/01/2007 U
L/A CODE: 3817
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 9629938
ROUTE: US-6
RELINQ REQ: No

KIN: 2570 COUNTY: Porter

Br Repl, Precast Box Culvert

Bridge over Branch of Willow Creek, 2.44 miles E of SR 51
PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Lake
DES: 9629939 Br Repl, Precast 3 Sided Culvert
ROUTE: US-6 Bridge over Branch of Deep River, 0.55 mile E of SR 51
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 02/21/2007
CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 9729936 New Br, Steel Thru Truss
ROUTE: US-6 Bridge over US 6, Prairie Duneland Trail Ped, 1.42 miles E of SR 51
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 02/21/2007
CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 972993A Traffic Signals Modernization
ROUTE: US-6 At Willowcreek Road
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami
LETTING DATE: 02/21/2007
CONTRACT: IR-28882 KIN: 2570 COUNTY: Lake
DES: 972993X Sign Modernization (Series Of Units)
ROUTE: US-6 From 0.36 mile E of SR 51 to Scottsdale, 2.44 miles W of SR 149
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg
LETTING DATE: 02/21/2007
CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 992993B Traffic Signals Modernization
ROUTE: US-6 At County Line Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami
LETTING DATE: 02/21/2007
CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 992993C Traffic Signals Modernization
ROUTE: US-6 At Swanson Road
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami
LETTING DATE: 02/21/2007
CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 992993E Traffic Signals Modernization
ROUTE: US-6 At Ash Street
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

As of Date:01-Dec-2006

18 Months Construction Letting List (Major Moves Projects)

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 992993F

KIN: 2570 COUNTY: Porter

Traffic Signals Modernization

ROUTE: US-6 At Scottsdale Road

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

LETTING DATE: 02/21/2007
CONTRACT: IR-28882
DES: 992993W

KIN: 2570 COUNTY: Lake

Modernize Continuous Lighting

ROUTE: US-6 From 0.36 mile E of SR 51 to Scottdale Rd, 2.44 miles W of SR 149
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Manoj Sutaria

LETTING DATE: 02/21/2007
CONTRACT: IR-29133
DES: 9502841

KIN: 1750 COUNTY: Marion

Bridge Replacement

ROUTE: US-40 Bridge over Grassy Creek, 2.47 miles E of |-465
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

LETTING DATE: 02/21/2007
CONTRACT: IR-29133
DES: 9502842

KIN: 1750 COUNTY: Marion

Bridge Replacement

ROUTE: US-40 Bridge over Lick Creek, 0.5 mile E of 1-465

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

LETTING DATE: 02/21/2007
CONTRACT: IR-29133
DES: 9601390

KIN: 1750 COUNTY: Marion

Traffic Signals Modernization

ROUTE: US-40 (Washington St) at Franklin Rd (E Leg)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 02/21/2007
CONTRACT: IR-29133
DES: 9601490

KIN: 1750 COUNTY: Marion

Install Loop Detector

ROUTE: US-40 (Washington St) at Mitchner Ave(E Leg)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 02/21/2007
CONTRACT: IR-29133
DES: 980284X
ROUTE: US-40 From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

KIN: 1750 COUNTY: Marion
New Sign Installation

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

As of Date:01-Dec-2006
LETTING DATE: 02/21/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield
DES: 9832560 Closed Loop Interconnect System Fed Proj Num:
ROUTE: US-40 From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 01/03/2007
LETTING DATE: 02/21/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield
DES: 9850891 Pavement Replacement Fed Proj Num:
ROUTE: US-40 From 0.21 mile W of |-465 to 0.27mile E of -465 (E leg) R/W CLEAR: 03/15/2000 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/03/2007
LETTING DATE: 02/21/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield
DES: 9850892 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-40 From 0.21 mile W of |-465 to 0.27 mile E of I-465 (E leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 01/03/2007
LETTING DATE: 02/21/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield
DES: 985089A Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At [-465 SB ramps R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 01/03/2007
LETTING DATE: 02/21/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield
DES: 985089B Traffic Signals Modernization Fed Proj Num:
ROUTE: US-40 At 1-465 NB ramps R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 01/03/2007
LETTING DATE: 02/21/2007
CONTRACT: R-28424 KIN: 3065 COUNTY: Porter DISTRICT: LaPorte
DES: 0100095 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-2 Main Street (SR 2) from S town limits to N town limits R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Bonar Group

MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie /

LETTING DATE: 02/21/2007

CONTRACT: R-28424 KIN: 3065 COUNTY: Porter
DES: 0600669 Utility Relocation
ROUTE: SR-2 Main St (SR 2) from S town limits to N town limits in the town of Hebron

RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID:

PRE QUAL CODES :

RESPONSIBLE: RFC-Jamile Smith /

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/19/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/19/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

As of Date:01-Dec-2006
LETTING DATE: 02/21/2007
CONTRACT: R-28424 KIN: 3065 COUNTY: Porter DISTRICT: LaPorte
DES: 0600757 Utility Relocation Fed Proj Num:
ROUTE: SR-2 Main St (SR 2) from S town limits to N town limits in the town of Hebron R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

MAJOR MOVES ID: RESPONSIBLE: RFC-Mike Yacullo /

LETTING DATE: 02/21/2007

CONTRACT: R-28424 KIN: 3065 COUNTY: Porter
DES: 9682090 Road Reconstruction (3R/4R Standards)
ROUTE: SR-2 Main St (SR 2) from S town limits to N town limits in the town of Hebron
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 02/21/2007

CONTRACT: R-28424 KIN: 3065 COUNTY: Porter
DES: 9682091 New Signal Installation
ROUTE: US-2 Main St (SR 2) at Sigler (SR 8)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

LETTING DATE: 02/21/2007

CONTRACT: R-28424 KIN: 3065 COUNTY: Porter
DES: 9682092 Traffic Signals Modernization
ROUTE: US-231 SR 2/Main St and US 231/Pratt St
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Signals

MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

LETTING DATE: 02/21/2007

CONTRACT: R-28961 KIN: 4821 COUNTY: Boone
DES: 0400599 HMA Overlay, Functional
ROUTE: I-65 From 1-865 to US 52

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District
MAJOR MOVES ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

LETTING DATE: 03/07/2007

CONTRACT: IB-29153 KIN: 4317 COUNTY: Marion
DES: 9829611 Bridge Replacement
ROUTE: I-465 Bridge on W 34th St over 1-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Stephen J. Christian & Associates
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Ed Tang / To Be Assigned
LETTING DATE: 03/07/2007
CONTRACT: IB-29153 KIN: 4317 COUNTY: Marion
DES: 9829613 Bridge Replacement
ROUTE: I-465 Bridge on W 46th St over 1-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Stephen J. Christian & Associates
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Ed Tang / To Be Assigned

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/12/2006 C
L/A CODE: 4287
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/19/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/19/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/22/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION N Al 'l} BUILDING ROADS
‘ . " 1 g

18 Months Construction Letting List (Major Moves Projects) \ ‘ ] \:.E) CREATING JOBS.
As of Date:01-Dec-2006
LETTING DATE: 03/07/2007
CONTRACT: IR- KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0065110 Bridge Replacement Fed Proj Num:
ROUTE: |-465 Bridge over 1-465 on Mooresville Rd in SW Indianapolis R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Stephen J. Christian & Associates DESIGNED BY: State
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/07/2007
CONTRACT: IR- KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0065160 Bridge Replacement Fed Proj Num:
ROUTE: I-465 Bridge on Hanna Ave over |-465 (W leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Stephen J. Christian & Associates DESIGNED BY: State
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/07/2007
CONTRACT: IR-27989 KIN: 3633 COUNTY: Franklin DISTRICT: Seymour
DES: 0300722 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-229 At Tri County Mall/Frontage Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State
MAJOR MOVES ID: 089 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 12/06/2006
LETTING DATE: 03/07/2007
CONTRACT: IR-27989 KIN: 3633 COUNTY: Franklin DISTRICT: Seymour
DES: 9700300 Added Travel Lanes Fed Proj Num:
ROUTE: SR-229 From I-74 to Six Pine Rd (CR 1000W) R/W CLEAR: 08/23/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4366
DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State
MAJOR MOVES ID: 089 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/06/2006
LETTING DATE: 03/07/2007
CONTRACT: IR-27989 KIN: 3633 COUNTY: Franklin DISTRICT: Seymour
DES: 990030X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-229 From I-74 to Six Pine Rd (CR 1000W) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: BRW, Inc. DESIGNED BY: State
MAJOR MOVES ID: 089 RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 12/06/2006
LETTING DATE: 03/07/2007
CONTRACT: IR-28935 KIN: 9091 COUNTY: Hendricks DISTRICT: Crawfordsville
DES: 0400563 New Interchange Construction Fed Proj Num:
ROUTE: I-74 2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy) R/W CLEAR: 12/15/2006 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4975
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 030 RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka READY FOR CONTRACT: 12/06/2006
LETTING DATE: 03/07/2007
CONTRACT: IR-28935 KIN: 9091 COUNTY: Hendricks DISTRICT: Crawfordsville
DES: 0600415 New Br, Comp.Cont.Precast Conc.Beam Fed Proj Num:
ROUTE: I-74 2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy) R/W CLEAR: 10/15/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAJOR MOVES ID: 030 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 12/06/2006
Date: 12/01/2006 Page 11 of 44

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

LETTING DATE: 03/07/2007
CONTRACT: IR-28937
DES: 0101070
ROUTE: I-69
RELINQ REQ: TBD

KIN: 3665
New Sign Installation
From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

COUNTY: Allen

PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 020

RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007
CONTRACT: IR-28937
DES: 0101071
ROUTE: I-69
RELINQ REQ: TBD

KIN: 3665
Install Lighting
From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

COUNTY: Allen

PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES 1ID: 020

RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007
CONTRACT: IR-28937
DES: 9609080
ROUTE: I-69
RELINQ REQ: No

KIN: 3665
Bridge Rehabilitation Or Repair
NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1

COUNTY: Allen

PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 020

RESPONSIBLE: RFC-George Snyder / Greg Carleton

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007
CONTRACT: IR-28937
DES: 9829980
ROUTE: I-69
RELINQ REQ: No

KIN: 3665
Added Travel Lanes
Fr 0.48 mile S of Coldwater Rd to 0.86 mile N of SR 1/Dupont Rd

COUNTY: Allen

PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 020

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007
CONTRACT: IR-28937
DES: 9829990
ROUTE: I-69
RELINQ REQ: No

KIN: 3665
Bridge Replacement
Bridge over I-69 on Auburn Rd, 1.6 miles S of |-469

COUNTY: Allen

PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES 1ID: 020

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/01/2007 L
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007
CONTRACT: IR-29192
DES: 9829512
ROUTE: I-465
RELINQ REQ: No

COUNTY: Marion

Bridge Replacement
Bridge on 21st St over I-465 (W leg)

PRE QUAL CODES :

DESIGNED ORG.: Stephen J. Christian & Associates

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Ed Tang / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007
CONTRACT: R-28537
DES: 9901250
ROUTE: SR-244
RELINQ REQ: No

KIN: 4846
Pavement Replacement, Small Town
From SR 3 to 1.4 km E of SR 3 in Milroy

COUNTY: Rush

PRE QUAL CODES :

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/16/2006 C
L/A CODE: 4210
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

LETTING DATE: 03/21/2007
CONTRACT: IR-27611 KIN: 1205
DES: 0300972

COUNTY: Warrick
Traffic Signals Modernization

ROUTE: SR-62 At SR 61 (Phase Ill)

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: 175 RESPONSIBLE: RFC-Alfredo Hanza /

LETTING DATE: 03/21/2007
CONTRACT: IR-27611 KIN: 1205 COUNTY: Warrick
DES: 8823156 Added Travel Lanes, PCC
ROUTE: SR-62 From 0.15 mile E of W UAB of Boonwville to Locust St (Phase Il1)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 175 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 03/21/2007
CONTRACT: IR-27611 KIN: 1205
DES: 942315W

COUNTY: Warrick

New Sign Installation

ROUTE: SR-62 From the W UAB of Boonville to Locust St (Phase Ill)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: 175 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

LETTING DATE: 03/21/2007
CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 9033605 Added Travel Lanes, HMA
ROUTE: SR-23 From 1.3 miles N of I-80 (Gumwood Rd) to the N UAB of South Bend (Fir St)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 03/21/2007
CONTRACT: R-28031
DES: 0300543

KIN: COUNTY: Hamilton

HMA Overlay, Functional

ROUTE: I-69 From 2.42 mi N of Marion Co Line to SR 32/SR 67
RELINQ REQ: TBD PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah /

LETTING DATE: 03/21/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9706580 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-37 From SR 28 to SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

LETTING DATE: 03/21/2007
CONTRACT: R-28934 KIN: 3734
DES: 9906581
ROUTE: SR-37 Bridge over Big Duck Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Greg Carleton

COUNTY: Madison
Bridge Deck Overlay

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/08/2006 C
L/A CODE: 3396
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/01/2007 U
L/A CODE: 3784
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/13/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2006 U
L/A CODE: 4009
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/15/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Dec-2006
LETTING DATE: 03/21/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison DISTRICT: Greenfield
DES: 990658A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-37 At SR 28 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/21/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Grant DISTRICT: Greenfield
DES: 990658B Flashers, Modernize Fed Proj Num:
ROUTE: SR-37 At SR 26 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/21/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison DISTRICT: Greenfield
DES: 990658X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-37 From SR 28 to SR 26 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte
DES: 0300741 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 175th Street (Sec 1) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/21/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte
DES: 0300742 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 173rd Street (Sec I) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/21/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte
DES: 0300743 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 171st Street (Sec ) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/21/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte
DES: 0300744 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 169th Street (Sec 1) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 12/15/2006
Date: 12/01/2006 Page 14 of 44

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 03/21/2007
CONTRACT: R-28981
DES: 0300745
ROUTE: US-41
RELINQ REQ: TBD

KIN: 3492 COUNTY: Lake

Traffic Signals Modernization

At Locust Street/167th Street (Sec )
PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28981
DES: 0300746
ROUTE: US-41
RELINQ REQ: TBD

KIN: 3492 COUNTY: Lake
Traffic Signals Modernization
At 165th Street (Sec 1)

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28981
DES: 0600671
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID:

KIN: 3492 COUNTY: Lake

Utility Relocation

Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312
PRE QUAL CODES :

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28981
DES: 8665870
ROUTE: US-41
RELINQ REQ: No

KIN: 3492 COUNTY: Lake

Median Construction

Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312
PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/21/2006 C
L/A CODE: 4128
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28981
DES: 986587A
ROUTE: US-41
RELINQ REQ: No

KIN: 3492 COUNTY: Lake

Closed Loop Interconnect System

From S of 175th St to N of 165th St (Sec I)
PRE QUAL CODES :

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte
DES: 986587X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From S of 175th Street to N of 165th Street (Sec I) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Dale Louie READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986 KIN: 3680 COUNTY: Lake DISTRICT: LaPorte
DES: 0300747 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Michigan Street (Sec II) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 12/15/2006

Date: 12/01/2006 Page 15 of 44

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 03/21/2007
CONTRACT: R-28986
DES: 0300748
ROUTE: US-41
RELINQ REQ: TBD

KIN: 3680 COUNTY: Lake
Traffic Signals Modernization
At Hoffman Street (Sec Ill)

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28986
DES: 0300749
ROUTE: US-41
RELINQ REQ: TBD

KIN: 3680 COUNTY: Lake

Traffic Signals Modernization

At Chicago Street (SR 312) (Sec Ill)

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28986
DES: 0300750
ROUTE: US-41
RELINQ REQ: TBD

KIN: 3680 COUNTY: Lake
Traffic Signals Modernization
At Gostlin Street (Sec Ill)

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28986
DES: 0600546
ROUTE: US-41
RELINQ REQ: TBD

KIN: 3680 COUNTY: Lake
Lighting

From S of Michigan St to N of Michigan St (Sec Il)

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28986
DES: 0600547
ROUTE: US-41
RELINQ REQ: TBD

KIN: 3680 COUNTY: Lake
Lighting

Fr.16 mi S of SR 312 to .34 mi N of SR 312

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28986
DES: 996587A
ROUTE: US-41
RELINQ REQ: No

KIN: 3680 COUNTY: Lake

Pavement Replacement

From S of Michigan St to N of Michigan St (Sec II)

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/27/2005 C
L/A CODE: 4156
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28986
DES: 996587B
ROUTE: US-41
RELINQ REQ: No

KIN: 3680 COUNTY: Lake
Pavement Replacement

Fr .16 mi S of SR 312 to .34 mi N of SR 312

PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/06/2007 U
L/A CODE: 4133
DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 12/15/2006

Date: 12/01/2006 Page 16 of 44

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 03/21/2007
CONTRACT: R-28986 KIN: 3680 COUNTY: Lake DISTRICT: LaPorte
DES: 996587E Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec Il) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 12/15/2006
LETTING DATE: 03/21/2007
CONTRACT: R-28986 KIN: 3680 COUNTY: Lake DISTRICT: LaPorte
DES: 996587G Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From S of Hoffman Street to S of Huehn Street (Sec IIl) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0300752 Traffic Signals Modernization
ROUTE: US-41 At 131st Street/SR 912 ramp (Section V)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 03/21/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0300753 Traffic Signals Modernization
ROUTE: US-41 At 129th Street (Section 1V)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 03/21/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0300754 Traffic Signals Modernization
ROUTE: US-41 At Sheffield Street (Section 1V)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 03/21/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0600672 Utility Relocation
ROUTE: US-41 Fr 0.09 mi S of 1-90 to .15 mi N of Sheffield Ave (Section 1V)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith /
LETTING DATE: 03/21/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0600673 Utility Relocation
ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 03/21/2007
CONTRACT: R-29191
DES: 996587C
ROUTE: US-41
RELINQ REQ: No

KIN: 4837 COUNTY: Lake

Pavement Replacement

Fr 0.09 mi S of 1-90 to .15 mi N of Sheffield Ave (Section V)
PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/30/2005 C
L/A CODE: 4157
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-29191
DES: 996587J
ROUTE: US-41
RELINQ REQ: No

KIN: 4837 COUNTY: Lake

Sign Modernization (Series Of Units)

N of Toll Rd ramp to US 12/US 20 (Sec IV)
PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-29191
DES: 996587K
ROUTE: US-41
RELINQ REQ: No

KIN: 4837 COUNTY: Lake

Closed Loop Interconnect System

From N of Toll Rd ramp to US 12/US 20 (Sec IV)
PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 0001030
ROUTE: US-40
RELINQ REQ: No

KIN: 1755 COUNTY: Marion
Traffic Signals Modernization
At Kroger/Center East Plaza

PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: 246

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 0001040
ROUTE: US-40
RELINQ REQ: No

KIN: 1755 COUNTY: Marion

Traffic Signals Modernization

At Walmart/Washington Park Cemetary
PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: 246

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 0001050
ROUTE: US-40
RELINQ REQ: No

KIN: 1755 COUNTY: Marion
Traffic Signals Modernization
At German Church Rd

PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: 246

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 0001060
ROUTE: US-40
RELINQ REQ: No

KIN: 1755 COUNTY: Marion
Traffic Signals Modernization
At Hugo Rd

PRE QUAL CODES :

DESIGNED ORG.: Paul I. Cripe, Inc.

MAJOR MOVES ID: 246

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 0001070
ROUTE: US-40
RELINQ REQ: No
DESIGNED ORG.: Paul I.
MAJOR MOVES ID: 246

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 0101126
ROUTE: US-40
RELINQ REQ: TBD
DESIGNED ORG.: Claire
MAJOR MOVES ID: 246

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 9502830
ROUTE: US-40
RELINQ REQ: No
DESIGNED ORG.: Paul I.
MAJOR MOVES ID: 246

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 9502831
ROUTE: US-40
RELINQ REQ: No
DESIGNED ORG.: Paul I.
MAJOR MOVES ID: 246

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 980283X
ROUTE: US-40
RELINQ REQ: No
DESIGNED ORG.: Paul I.
MAJOR MOVES ID: 246

LETTING DATE: 04/04/2007
CONTRACT: IR-28929
DES: 9832550
ROUTE: US-40
RELINQ REQ: No
DESIGNED ORG.: Paul I.
MAJOR MOVES ID: 246

LETTING DATE: 04/04/2007
CONTRACT: IR-29133
DES: 9502840
ROUTE: US-40
RELINQ REQ: No

KIN: 1755 COUNTY: Marion
Traffic Signals Modernization
At Muessing Rd
PRE QUAL CODES :
Cripe, Inc.
RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

KIN: 1755
Landscaping
US 40 from German Church Road to Buck Creek

PRE QUAL CODES :
Bennett Associates, Inc.

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

COUNTY: Marion

KIN: 1755 COUNTY: Marion

Added Travel Lanes

From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E
PRE QUAL CODES :

Cripe, Inc.
RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

KIN: 1755 COUNTY: Hancock
Bridge Deck Replacement & Widening
Bridge over Buck Creek, 4.35 miles E of 1-465 (E Leg)
PRE QUAL CODES :
Cripe, Inc.
RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

KIN: 1755 COUNTY: Marion

New Sign Installation

From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col
PRE QUAL CODES :

Cripe, Inc.
RESPONSIBLE: RFC-Dale Louie / Lalit Garg

KIN: 1755 COUNTY: Marion

Closed Loop Interconnect System

From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL
PRE QUAL CODES :

Cripe, Inc.
RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

KIN: 1750 COUNTY: Marion

Added Travel Lanes, HMA

From Franklin Rd to Grassy Crk, 1.57 miles W of Marion/Hancock County Line
PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

MAJOR MOVES ID: 246

RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:

R/W CLEAR: 02/13/2012 L

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:

R/W CLEAR: 04/01/2007 U

L/A CODE: 3980
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:

R/W CLEAR: 04/01/2007 U

L/A CODE: 3842
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION -

'V‘ ]Q . BUILDING ROADS.

18 Months Construction Letting List (Major Moves Projects) \ ‘ ] \:.E) CREATING JOBS.
As of Date:01-Dec-2006
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte DISTRICT: LaPorte
DES: 0600670 Utility Relocation Fed Proj Num:
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte DISTRICT: LaPorte
DES: 9529700 New Signal Installation Fed Proj Num:
ROUTE: SR-4 At Boyd Blvd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte DISTRICT: LaPorte
DES: 9611300 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2 R/W CLEAR: 11/01/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3990
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte DISTRICT: LaPorte
DES: 981130A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-4 At SR 2 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte DISTRICT: LaPorte
DES: 981130B Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-4 At Jefferson R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte DISTRICT: LaPorte
DES: 981130X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28055 KIN: COUNTY: Posey
DES: 0401238 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-66 New SR 69 to 13.55 mi E of SR 69
RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Vincennes District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Curry / John Curry

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 06/14/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

As of Date:01-Dec-2006
LETTING DATE: 04/04/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush DISTRICT: Greenfield
DES: 0200245 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-44 At Second Street and Main Street R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush DISTRICT: Greenfield
DES: 0200246 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush DISTRICT: Greenfield
DES: 9706570 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3 R/W CLEAR: 06/19/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4211
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/04/2007
CONTRACT: R-29045 KIN: COUNTY: Clark DISTRICT: Seymour
DES: 0501179 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: |-265 From |-64 to |-65 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 01/03/2007
LETTING DATE: 04/18/2007
CONTRACT: IR- KIN: 3744 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 9700830 New Road, Grading Only Fed Proj Num:
ROUTE: US-231 From 0.5 mile N of Wabash River to SR 26 W of West Lafayette R/W CLEAR: 04/01/2007 R
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4143
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/18/2007
CONTRACT: IR- KIN: 3744 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 9900831 New Br, Welded Steel Thru Girder Fed Proj Num:
ROUTE: US-231 KB&S Railroad over US 231, 3.98 km N of SR 25 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/15/2007
LETTING DATE: 04/18/2007
CONTRACT: IR- KIN: 3744 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 9900832 New Br, Welded Steel Thru Girder Fed Proj Num:
ROUTE: US-231 KB&S Railroad over Intramural Dr, 0.1 km NE of US 231 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

(V"( ]Q . BUILDING ROADS.

18 Months Construction Letting List (Major Moves Projects) \ ‘ ] \:.J CREATING JOBS.
As of Date:01-Dec-2006
LETTING DATE: 04/18/2007
CONTRACT: R-28260 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0300386 PCCP Cleaning and Sealing Joints Fed Proj Num:
ROUTE: |-465 From 0.5 miles N of Fall Creek to I-74 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006610 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Mud Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 04/18/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006620 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Thorpe Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 04/18/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006630 Bridge Deck Overlay
ROUTE: SR-238 Bridge over Fall Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Beth A. Carter
LETTING DATE: 04/18/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 0006640 Sign Modernization (Series Of Units)
ROUTE: SR-238 From jct SR 13 to 1-69
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg
LETTING DATE: 04/18/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0013940 Small Structure, Replacement
ROUTE: SR-238 2.56 miles E of 1-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 04/18/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706600 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-238 From jct SR 13 to 1-69
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/15/2006 N
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2007 U
L/A CODE: 4095
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

As of Date:01-Dec-2006
LETTING DATE: 05/02/2007
CONTRACT: B-28944 KIN: 4696 COUNTY: Vigo DISTRICT: Crawfordsville
DES: 9709050 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: I-70 Bridge over Wabash River, 1.43 miles W of US 41 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-David Whitworth / Greg Carleton READY FOR CONTRACT: 02/15/2007
LETTING DATE: 05/02/2007
CONTRACT: B-28944 KIN: 4696 COUNTY: Vigo DISTRICT: Crawfordsville
DES: 9709061 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: I-70 Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-David Whitworth / Greg Carleton READY FOR CONTRACT: 02/15/2007
LETTING DATE: 05/02/2007
CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe DISTRICT: Seymour
DES: 0100498 New Signal Installation Fed Proj Num:
ROUTE: SR-48 At Kirby/Hartstraight Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State
MAJOR MOVES ID: 153 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 02/15/2007
LETTING DATE: 05/02/2007
CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe DISTRICT: Seymour
DES: 0100885 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-48 At Daniel's Way R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State
MAJOR MOVES ID: 153 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 02/15/2007
LETTING DATE: 05/02/2007
CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe DISTRICT: Seymour
DES: 0200854 Sewer / Curb / Gutter Const/Reconstr Fed Proj Num:
ROUTE: SR-48 From 2.5 miles W of SR 37 to 0.6 mile W of SR 37 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State
MAJOR MOVES 1ID: 153 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/15/2007
LETTING DATE: 05/02/2007
CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe DISTRICT: Seymour
DES: 0201325 New Signal Installation Fed Proj Num:
ROUTE: SR-48 At Park Square Drive/Wayne's Lane R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State
MAJOR MOVES ID: 153 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 02/15/2007
LETTING DATE: 05/02/2007
CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe DISTRICT: Seymour
DES: 8461610 Added Travel Lanes Fed Proj Num:
ROUTE: SR-48 From 2.5 miles W of SR 37 to 0.6 mile W of SR 37 R/W CLEAR: 05/12/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3714
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State
MAJOR MOVES ID: 153 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)
As of Date:01-Dec-2006

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

LETTING DATE: 05/02/2007
CONTRACT: IR-28493
DES: 956161X
ROUTE: SR-48
RELINQ REQ: No

KIN: 2490 COUNTY: Monroe

Sign Modernization (Series Of Units)

From 2.5 miles W of SR 37 to 0.6 mile W of SR 37
PRE QUAL CODES :

DESIGNED ORG.: Mid-States Engineering
MAJOR MOVES ID: 153 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 07/11/2007
CONTRACT: RS-27302
DES: 0300600
ROUTE: SR-26
RELINQ REQ: TBD

KIN: COUNTY: Blackford
Pavement Replacement, Small Town

From Conrail RR to district line(Small Town Impr. Project)

PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/25/2007
CONTRACT: R-28954
DES: 0003710
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton
Traffic Signals Modernization
At Little Chicago Rd

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/15/2006

LETTING DATE: 07/25/2007
CONTRACT: R-28954
DES: 0003810
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton

Bridge Widening

Bridge over Cicero Creek, 1.84 km W of SR 32
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Dan Wampler

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/25/2007
CONTRACT: R-28954
DES: 0003910
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton

Sign Modernization (Series Of Units)

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/15/2006

LETTING DATE: 07/25/2007
CONTRACT: R-28954
DES: 0101234
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: 3812 COUNTY: Hamilton

Bridge Replacement, Concrete

Mill Creek Rd over Sly Run 0.03 mile S of SR 38
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/01/2006 L
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 07/25/2007
CONTRACT: R-28954
DES: 9706540
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton

Road Rehabilitation (3R/4R Standards)

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2007 L
L/A CODE: 4192
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Dec-2006

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

LETTING DATE: 07/25/2007
CONTRACT: R-28954
DES: 9901390
ROUTE: SR-38
RELINQ REQ: No

KIN: 3812 COUNTY: Hamilton

Intersect. Improv. W/ Added Turn Lanes

5.54 km E of US 31 at Little Chicago Rd
PRE QUAL CODES :

DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 0300945
ROUTE: US-36
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 240

KIN: 2305

Utility Relocation

From 0.18 mile W of 1-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)
PRE QUAL CODES :

COUNTY: Marion

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 0300946
ROUTE: US-36
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 240

KIN: 2305

Utility Relocation

From 0.18 mile W of |-465 to 0.22 mile E of Post Rd (Phs Il) (Pendleton Pike)
PRE QUAL CODES :

COUNTY: Marion

RESPONSIBLE: RFC-Matt Thomas /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9010095
ROUTE: US-36
RELINQ REQ: No

KIN: 2305

Auxillary Lanes

From 0.18 mile W of |-465 to 0.22 mile E of Post Rd (Phs Il) (Pendleton Pike)
PRE QUAL CODES :

COUNTY: Marion

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES ID: 240

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/04/2006 C
L/A CODE: 3794
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710091
ROUTE: US-36
RELINQ REQ: No

KIN: 2305 COUNTY: Marion

Traffic Signals Modernization

At SR 67 (Pendleton Pike) and 1-465 SB and NB ramps
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES ID: 240

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710092
ROUTE: US-36
RELINQ REQ: No

KIN: 2305 COUNTY: Marion

Traffic Signals Modernization

US 36/SR 67 at I-465 NB ramps
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES ID: 240

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710093
ROUTE: US-36
RELINQ REQ: No

KIN: 2305 COUNTY: Marion

Traffic Signals Modernization

US 36/SR 67 at 42nd St/Sellers Ave
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES ID: 240

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710094

KIN: 2305 COUNTY: Marion

Traffic Signals Modernization

ROUTE: US-36 US 36/SR 67 at Franklin Rd

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710095

KIN: 2305 COUNTY: Marion

Traffic Signals Modernization

ROUTE: US-36 US 36/SR 67 at Mowery St/Esquire Plaza

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES 1ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710096

KIN: 2305 COUNTY: Marion

Traffic Signals Modernization

ROUTE: US-36 US 36/SR 67 at Post Rd

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 971009W
ROUTE: US-36
RELINQ REQ: No
DESIGNED ORG.: Signs/Lights
MAJOR MOVES ID: 240

KIN: 2305 COUNTY: Marion
Modernize Continuous Lighting
US 36/SR 67 at I-465

PRE QUAL CODES :

RESPONSIBLE: RFC-Dale Louie / Shariq Husain

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 971009X

KIN: 2305 COUNTY: Marion

Sign Modernization (Series Of Units)

ROUTE: US-36 From 0.18 mile W of 1-465 to 0.22 mile E of Post Rd
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

LETTING DATE: 09/06/2007
CONTRACT: R-27158
DES: 953362E

KIN: 3676 COUNTY: Lake

Traffic Signals Modernization

ROUTE: US-41 At Woodhollow Dr(Phase Il)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

LETTING DATE: 09/06/2007
CONTRACT: R-27158
DES: 9733627

KIN: 3676 COUNTY: Lake

Environmental Mitigation

ROUTE: US-41 Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase Il)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 09/06/2007
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte
DES: 9966160 Median Construction Fed Proj Num:
ROUTE: US-41 From just S of E and J RR, to S of Main Street (phase Ill) R/W CLEAR: 12/01/2006 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3846
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/15/2007
LETTING DATE: 09/06/2007
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte
DES: 996616X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 000259A Flashers, Modernize
ROUTE: SR-44 At 3rd and Eastern Ave
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 09/06/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0011830 Railroad Work
ROUTE: SR-44 0.01 mile E of SR 121
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / To Be Assigned
LETTING DATE: 09/06/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0300440 Traffic Signals Modernization
ROUTE: SR-44 At Grand Avenue
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 09/06/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 9802590 Pavement Repair Or Rehabilitation
ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 0101134 Small Structure Replacement
ROUTE: US-27 On CR 100S just S of Hannah Creek Bridge
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2007 U
L/A CODE: 4433
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2007 L
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 09/06/2007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield
DES: 0101135 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: US-27 US 27 over Hannah Creek R/W CLEAR: 04/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel READY FOR CONTRACT: 06/15/2007
LETTING DATE: 09/06/2007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield
DES: 0101136 Signing Fed Proj Num:
ROUTE: US-27 From 6.14 km S of SR 44 to 1.29 km S of SR 44 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 06/15/2007
LETTING DATE: 09/06/2007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield
DES: 9901280 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: US-27 Fr3.811.S.of SR44 to .31 S of SR 44 R/W CLEAR: 02/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4115

DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

LETTING DATE: 09/19/2007

CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess
DES: 9607970 Median Construction
ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 09/19/2007

CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock
DES: 9801890 Small Structure Replacement
ROUTE: SR-13 0.85 mile N of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 09/19/2007
CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock
DES: 9803860 Pavement Replacement, Small Town
ROUTE: SR-13 (Madison St) from US 36/SR 67 to NCL of Fortville
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

LETTING DATE: 09/19/2007

CONTRACT: R-27967 KIN: COUNTY: Greene
DES: 0100981 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-57 From Newberry SCL to SR 54/US 231
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Wilcox Professional Services, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-Ernie Stoops / John Curry

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/01/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/01/2007 R
L/A CODE: 4039
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/13/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4284
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 06/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 09/19/2007
CONTRACT: R-28983 KIN: 3724 COUNTY: Jay DISTRICT: Greenfield
DES: 9706610 Pavement Repair Or Rehabilitation Fed Proj Num:
ROUTE: SR-167 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67 R/W CLEAR: 11/01/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4195
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 06/15/2007
LETTING DATE: 09/19/2007
CONTRACT: R-28983 KIN: 3724 COUNTY: Jay DISTRICT: Greenfield
DES: 990661X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-167 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 06/15/2007
LETTING DATE: 10/03/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks DISTRICT: Crawfordsville
DES: 0200392 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-267 At CR 700N R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Earth Tech, Inc. DESIGNED BY: State
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/03/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks DISTRICT: Crawfordsville
DES: 9608930 Median Construction Fed Proj Num:
ROUTE: SR-267 From 0.1 mile N of |-74 to 0.5 mile N of I-74 R/W CLEAR: 07/01/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4397
DESIGNED ORG.: Earth Tech, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/17/2007
CONTRACT: IR-29134 KIN: 4508 COUNTY: Clinton DISTRICT: Crawfordsville
DES: 0101169 Interchange Modification Fed Proj Num:
ROUTE: I-65 At SR 28 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: 014 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10M7/2007
CONTRACT: IR-29134 KIN: 4508 COUNTY: Clinton DISTRICT: Crawfordsville
DES: 0400752 Bridge Deck Reconstruction & Widening Fed Proj Num:
ROUTE: I-65 Bridge over SR 28, 2.24 miles E of US 52 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAJOR MOVES 1ID: 014 RESPONSIBLE: RFC-George Snyder / To Be Assigned READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/17/2007
CONTRACT: R- KIN: COUNTY: Vigo DISTRICT: Crawfordsville
DES: 0500627 Bridge Widening Fed Proj Num:
ROUTE: SR-63 Bridge over Honey Creek on SR 63, 2.86 miles S of I-70 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner READY FOR CONTRACT: 10/17/2006

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield
DES: 9704190 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74 R/W CLEAR: 07/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4140
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10M7/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield
DES: 990419A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-44 At Vine St R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES 1ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield
DES: 990419B Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-44 At Amos Road R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield
DES: 990419C Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-44 At Michigan Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10M7/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield
DES: 990419E Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-44 At Progress Rd/Range Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES 1ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield
DES: 990419X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Lalit Garg READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003390 Traffic Signals Modernization
ROUTE: SR-63 At Honey Creek Drive
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003400 Traffic Signals Modernization

ROUTE: SR-63 At US 41 (S jct)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 10M7/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo

DES: 0003490 Overhead Sign Repair

ROUTE: SR-63 From 4.2 miles S of US 41 to US 41

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel
LETTING DATE: 10/17/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo

DES: 0201335 Traffic Signals Modernization

ROUTE: SR-63 At Margaret Avenue

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 10/17/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo

DES: 9608940 Road Rehabilitation (3R/4R Standards)

ROUTE: SR-63 S of Terre Haute from 4.2 miles S of US 41 to US 41

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 10M7/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo

DES: 9900770 Railroad Crossing

ROUTE: SR-63 Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton

LETTING DATE: 11/14/2007

CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 9804330 Interchange Modification
ROUTE: I-70 At US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 027 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

LETTING DATE: 11/14/2007

CONTRACT: IR-28982 KIN: 3792 COUNTY: Lake
DES: 0065300 Interchange Modification
ROUTE: I-65 On 1-65 from 0.45 mi S of I-80 to 0.51 mi N of |-80 (Phase IV-A)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 06/01/2007 R
L/A CODE: 4165
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/18/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/18/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/11/2003

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/26/2006 N
L/A CODE: 4723
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 11/14/2007
CONTRACT: IR-28982 KIN: 3792 COUNTY: Lake DISTRICT: LaPorte
DES: 0101291 New Bridge Construction Fed Proj Num:
ROUTE: I-65 SB 1-65 Collector/Distributor Bridge over I-80 (Borman Expressway) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield
DES: 0400983 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-27 At Locust Drive R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield
DES: 980297B Traffic Signals Modernization Fed Proj Num:
ROUTE: US-27 At Sim Hodgin Parkway/Reid Hospital R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield
DES: 980297C Traffic Signals Modernization Fed Proj Num:
ROUTE: US-27 At Waterfall Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

LETTING DATE: 11/14/2007

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield
DES: 980297E Traffic Signals Modernization Fed Proj Num:
ROUTE: US-27 At Industries Dr R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

LETTING DATE: 11/14/2007

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield
DES: 980297F Traffic Signals Modernization Fed Proj Num:
ROUTE: US-27 AtIU E Dr R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield
DES: 980298W Modernize Continuous Lighting Fed Proj Num:
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Manoj Sutaria READY FOR CONTRACT: 08/15/2007
Date: 12/01/2006 Page 32 of 44
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INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

LETTING DATE: 11/14/2007
CONTRACT: R-28149
DES: 980298X

KIN: 3530 COUNTY: Wayne

Sign Modernization (Series Of Units)

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Surendra Patel

LETTING DATE: 11/14/2007
CONTRACT: R-28930
DES: 0300687

KIN: 3485 COUNTY: LaGrange

HMA Overlay, Functional

ROUTE: US-20 From 0.17 mile E of SR 5 to 3.01 mile E of SR 5
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 11/14/2007
CONTRACT: R-28930
DES: 9230000

KIN: 3485 COUNTY: LaGrange

Road Reconstruction (3R/4R Standards)

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed
RELINQ REQ: Yes PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

LETTING DATE: 11/14/2007
CONTRACT: R-28930
DES: 973000X

KIN: 3485 COUNTY: LaGrange

New Sign Installation

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg

LETTING DATE: 11/14/2007
CONTRACT: R-28930
DES: 9930001

KIN: 3485 COUNTY: LaGrange

Environmental Mitigation

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

LETTING DATE: 11/14/2007
CONTRACT: R-28931
DES: 000253A
ROUTE: SR-44 At Miller St
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel

KIN: 3772 COUNTY: Shelby

Traffic Signals Modernization

LETTING DATE: 11/14/2007
CONTRACT: R-28931
DES: 000253X

KIN: 3772 COUNTY: Shelby

Sign Modernization (Series Of Units)

ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/01/2006 U
L/A CODE: 3907
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/01/2006 U
L/A CODE: 4900
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 11/14/2007
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby DISTRICT: Greenfield
DES: 9802530 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9 R/W CLEAR: 03/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4367
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0002910 New Sign Installation Fed Proj Num:
ROUTE: US-33 From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003010 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-33 At Sunnyside Ave, 1.5 km S of US 20 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003110 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-33 At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003210 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-33 At Lewis Ave, 2.4 km S of US 20 bypass R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003310 Closed Loop Interconnect System Fed Proj Num:
ROUTE: US-33 From Sunnyside Ave to CR 15 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 11/23/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0003410 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: US-33 Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jim Reilman READY FOR CONTRACT: 08/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0200960 Railroad Protection & Surface Fed Proj Num:
ROUTE: ST-1015 NS crossing at Sunnyside Avenue R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Railroad Section DESIGNED BY: State
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 08/15/2007
LETTING DATE: 111412007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9700330 Median Construction Fed Proj Num:
ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass R/W CLEAR: 08/01/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4153
DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan
DES: 0100822 Traffic Signals Modernization
ROUTE: SR-144 At Rooker Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters
LETTING DATE: 11/14/2007
CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan
DES: 0100823 New Sign Installation
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Road (CR 400E)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Dale Louie / Lalit Garg
LETTING DATE: 11/14/2007
CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan
DES: 9902960 Median Construction
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-John Wright / Jeffrey Drake

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 0200884 Small Structure Replacement
ROUTE: SR-1 Over Martin Ditch , 0.6 mile N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAJOR MOVES 1ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 12/12/2007
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 9700220 Added Travel Lanes
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAJOR MOVES ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/01/2007 L
L/A CODE: 4325
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/30/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/15/2007 R
L/A CODE: 4000
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 12/12/2007
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 990022A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-1 At Tonkel Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAJOR MOVES ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 09/15/2007
LETTING DATE: 121212007
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 990022X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAJOR MOVES 1ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28980 KIN: COUNTY: Marion
DES: 0600419 Traffic, Other
ROUTE: I-69 Interchange at 82nd St on entrance ramp to SB |-69 (ramp metering)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signals
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 12/12/2007

CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 0100910 New Sign Installation
ROUTE: US-41 From Executive Blvd (Vincennes) to 1.44 miles N of SR 67
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9702750 Replace Superstructure
ROUTE: US-41 Bridge over Snapp Creek, 0.82 mile N of US 50
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton
LETTING DATE: 12/12/2007
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9707140 Repair PCCP & HMA Overlay
ROUTE: US-41 Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 12/12/2007

CONTRACT: RS-28958 KIN: COUNTY: Huntington
DES: 0501215 HMA Overlay, Functional
ROUTE: I-69 From SR 5 to .25 miles S of US 224
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/03/1997 N
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/15/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 12/12/2007
CONTRACT: RS-29207 KIN: COUNTY: Franklin DISTRICT: Seymour
DES: 0501246 HMA Overlay, Functional Fed Proj Num:
ROUTE: I-74 SR 3 to Newpoint interchange R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007
LETTING DATE: 01/25/2008
CONTRACT: R-29028 KIN: 3928 COUNTY: Randolph DISTRICT: Greenfield
DES: 0100558 Br Repl, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: SR-32 Bridge over Unt of White River, 2.14 km E of US 27 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State
MAJOR MOVES ID: 124 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 10/15/2007
LETTING DATE: 01/25/2008
CONTRACT: R-29028 KIN: 3928 COUNTY: Randolph DISTRICT: Greenfield
DES: 0100559 Br Repl, Precast Box Culvert Fed Proj Num:
ROUTE: SR-32 Bridge over Peach Creek, 0.64 km E of US 27 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State
MAJOR MOVES ID: 124 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 10/15/2007
LETTING DATE: 01/25/2008
CONTRACT: R-29028 KIN: 3928 COUNTY: Randolph DISTRICT: Greenfield
DES: 0200432 Signing Fed Proj Num:
ROUTE: SR-32 From US 27 to CR 300E R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State
MAJOR MOVES ID: 124 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 10/15/2007
LETTING DATE: 01/25/2008
CONTRACT: R-29028 KIN: 3928 COUNTY: Randolph DISTRICT: Greenfield
DES: 9704200 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: SR-32 From US 27 to CR 300E R/W CLEAR: 10/01/2007 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4308
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAJOR MOVES ID: 124 RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 10/15/2007
LETTING DATE: 01/25/2008
CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford DISTRICT: Seymour
DES: 0400332 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: I-64 0.5 W SR-66 to SR-135 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-Pamela Williamson / READY FOR CONTRACT: 10/15/2007
LETTING DATE: 01/25/2008
CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford DISTRICT: Seymour
DES: 0400338 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: I-64 SR 66 over 1-64, 4.68 miles W of Crawford/Harrison County Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 10/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 01/25/2008

CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford
DES: 0400339 Bridge Rehabilitation Or Repair
ROUTE: I-64 Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 01/25/2008

CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford
DES: 0400341 Bridge Rehabilitation Or Repair
ROUTE: I-64 Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 02/20/2008

CONTRACT: IR-28933 KIN: L086 COUNTY: Washington
DES: 0011110 New Road Construction, HMA
ROUTE: SR-60 From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: 171 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 02/20/2008
CONTRACT: IR-28933 KIN: L086 COUNTY: Washington
DES: 0011111 Bridge Rehabilitation Or Repair
ROUTE: SR-60 Bridge over Haggatt Branch

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: 171 RESPONSIBLE: RFC-Greg Kicinski / Dan Wampler
LETTING DATE: 02/20/2008
CONTRACT: IR-28933 KIN: L086 COUNTY: Washington
DES: 0011112 New Br, Cont. Rc Slab
ROUTE: SR-60 Bridge over Blue River

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: 171 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 02/20/2008
CONTRACT: IR-28933 KIN: L086 COUNTY: Washington
DES: 0011113 New Road Construction, HMA
ROUTE: SR-135 From 0.8 mile S of SR 60 (Jackson St) E on New Alignment to SR 60

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAJOR MOVES ID: 171 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 02/20/2008
CONTRACT: IR-28933 KIN: L086 COUNTY: Washington
DES: 0301092 New Bridge Construction
ROUTE: SR-60 Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAJOR MOVES ID: 171 RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/01/2007 L
L/A CODE: 4739
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/15/2007 L
L/A CODE: 4812
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/05/2007 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/25/2008

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 02/20/2008
CONTRACT: IR-29161 KIN: 9092 COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0300431 New Road Construction Fed Proj Num:
ROUTE: US-231 From SR 26 to US 52 around the W side of W Lafayette R/W CLEAR: 06/12/2012 L
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4732
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300233 Signing Installation / Repair
ROUTE: I-65 At SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Dale Louie / Pankaj Patel
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300234 Lighting Installation / Maintenance
ROUTE: I-65 At SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Dale Louie / Shariq Husain
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300235 Traffic Signals Modernization
ROUTE: SR-26 At Progress Drive, 0.2 mile W of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300236 Traffic Signals Modernization
ROUTE: I-65 At SR 26 and SB ramps
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300237 Traffic Signals Modernization
ROUTE: I-65 At SR 26 and NB ramps
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0500999 Traffic Signals Modernization
ROUTE: SR-26 At Park East Blvd
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Signals

MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 02/20/2008
CONTRACT: IR-29162
DES: 9802780
ROUTE: I-65
RELINQ REQ: No

KIN: 4267 COUNTY: Tippecanoe
Interchange Modification

At SR 26

PRE QUAL CODES :

DESIGNED ORG.: Woolpert Consultants

MAJOR MOVES ID: 019

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/01/2007 L
L/A CODE: 4646
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-
DES: 0500537
ROUTE: I-70
RELINQ REQ: TBD

KIN: COUNTY: Marion

Pavement Repair Or Rehabilitation

From 1.88 miles E of I-465 to 0.4 miles E of SR 9
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-28941
DES: 0012820
ROUTE: US-40
RELINQ REQ: No

KIN: 4490 COUNTY: Vigo

Pavement Replacement

From 1.19 miles to 0.25 mile W of Wabash River
PRE QUAL CODES :

DESIGNED ORG.: Woolpert Consultants

MAJOR MOVES ID:

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/01/2007 L
L/A CODE: 4419
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-28941
DES: 0400596
ROUTE: US-40
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID:

KIN: 4490 COUNTY: Vigo

Environmental Mitigation

Wetland mitigation for US 40 Road Reconstruction (0012820)
PRE QUAL CODES :

RESPONSIBLE: RFC-Asfahan U Khan /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-28979
DES: 0200025
ROUTE: SR-26
RELINQ REQ: TBD

KIN: 3718 COUNTY: Jay
Br Repl, Precast 3 Sided Culvert
Over Crooked Creek

PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/27/1998 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-28979
DES: 9706590
ROUTE: SR-26
RELINQ REQ: No

KIN: 3718 COUNTY: Blackford
Pavement Repair Or Rehabilitation
From SR 167 to SR 1

PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/26/2007 U
L/A CODE: 4403
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-28979
DES: 9906591
ROUTE: SR-26
RELINQ REQ: No

KIN: 3718 COUNTY: Jay

Bridge Replacement

Bridge over Mud Creek, 1.93 miles E of SR 167
PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAJOR MOVES ID:

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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N( R . UDING ROADS,
H] \'.E’ CREATING JOBS,

LETTING DATE: 02/20/2008
CONTRACT: R-28979
DES: 990659X

KIN: 3718 COUNTY: Blackford

Sign Modernization (Series Of Units)

ROUTE: SR-26 From the ECL of Hartford City to SR 1

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg

LETTING DATE: 03/16/2008

CONTRACT: R- KIN: 3722 COUNTY: Allen
DES: 9700260 Added Travel Lanes
ROUTE: SR-14 From Scott Rd to Hadley Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAJOR MOVES ID: 064 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: 9345 COUNTY: Vanderburgh
DES: 0201362 Added Travel Lanes
ROUTE: SR-62 From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment |) SAFETEA-LU

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.
MAJOR MOVES ID: 174 RESPONSIBLE: RFC-John Wright / To Be Assigned

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: 9345 COUNTY: Vanderburgh
DES: 0201363 New Interchange Construction
ROUTE: SR-62 At Fulton Avenue (SAFTEA-LU)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.
MAJOR MOVES ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: 9345 COUNTY: Vanderburgh
DES: 0201364 Interchange Modification
ROUTE: SR-62 At First Avenue (SAFETEA-LU)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 04/16/2008
CONTRACT: IR-28978
DES: 0200391

KIN: 4079 COUNTY: Wabash

Replace Superstructure

ROUTE: SR-15 Over Charley Creek, 0.75 miles S of US 24

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: The Schneider Corporation

MAJOR MOVES ID: RESPONSIBLE: RFC-Beth A. Carter / Beth A. Carter

LETTING DATE: 04/16/2008
CONTRACT: IR-28978
DES: 9803460

KIN: 4079 COUNTY: Wabash

Median Construction

ROUTE: SR-15 Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: The Schneider Corporation

MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/15/2007 R
L/A CODE: 4001
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/01/2007 U
L/A CODE: 4914
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/01/2007 R
L/A CODE: 4913
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/15/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/16/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/01/2007 L
L/A CODE: 4437
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/16/2008

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/16/2008
CONTRACT: IR-29188 KIN: 4835
DES: 0100932

COUNTY: Tippecanoe

New Br, Precast 3 Sided Culvert

ROUTE: SR-26 Over Unnamed Tributary Unt Wabash River, 0.076 km E of relocated US 231
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Hanson Engineers, Inc.

MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 04/16/2008
CONTRACT: IR-29188 KIN: 4835 COUNTY: Tippecanoe
DES: 0100933 New Br, Precast 3 Sided Culvert
ROUTE: US-231 Relocated US 231 over Tributary Unt Wabash River, 0.140 km S of SR 26
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.
MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel

LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4283 COUNTY: Tippecanoe
DES: 0300284 Signing Installation / Repair
ROUTE: SR-43 At 1-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4283
DES: 9802790

COUNTY: Tippecanoe

Road Reconstruction (3R/4R Standards)

ROUTE: SR-43 Fr .27 mi S of 1-65 to .22 mi N of |-65

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: The Schneider Corporation

MAJOR MOVES ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4295
DES: 0300314
ROUTE: US-24
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES 1ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

COUNTY: Allen
New Road Construction

LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4295
DES: 0300315

COUNTY: Allen

New Interchange Construction

ROUTE: US-24 At SR 101 (Place Holder) - Part of Phase 4

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4295
DES: 0500657

COUNTY: Allen

New Bridge Construction

ROUTE: US-24 Bridge on State Line Road (Indiana/Ohio State Line) over new US 24
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 04/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 05/01/2006 N
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 04/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/23/2008 L
L/A CODE: 4799
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/16/2009 L
L/A CODE: 4800
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
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As of Date:01-Dec-2006
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0500663 New Bridge Construction Fed Proj Num:
ROUTE: US-24 Over Marsh Ditch (EB and WB) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-
DES: 0500664
ROUTE: US-24
RELINQ REQ: TBD

KIN: 4295 COUNTY: Allen

New Bridge Construction

Over Viland (Litzenberg) Ditch (EB and WB)
PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAJOR MOVES 1ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28423
DES: 8824615
ROUTE: SR-45
RELINQ REQ: No

KIN: 0845 COUNTY: Monroe

Added Travel Lanes, HMA

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr
PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: 147

RESPONSIBLE: RFC-Ed Tang / Gary Pence

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 3782
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28423
DES: 947897A
ROUTE: SR-45
RELINQ REQ: No

KIN: 0845 COUNTY: Monroe
Traffic Signals Modernization
At Pete Ellis Dr

PRE QUAL CODES :

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: 147

RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 04/16/2008
CONTRACT: R-28987
DES: 0400910
ROUTE: IR-1025
RELINQ REQ: TBD

KIN: 2175 COUNTY: Elkhart

Environmental Mitigation

From 1.5 mile N of US 6/ CR 127 Intersection
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28987
DES: 0500835
ROUTE: SR-15
RELINQ REQ: TBD

KIN: 2175

Signing

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
PRE QUAL CODES :

COUNTY: Elkhart

DESIGNED ORG.: Signs/Lights

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / Surendra Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28987
DES: 8354420
ROUTE: SR-15
RELINQ REQ: Yes

KIN: 2175 COUNTY: Elkhart

Pavement Replacement, HMA

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / Wes Smith

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/01/2007 L
L/A CODE: 3627
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2008

Date: 12/01/2006

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:01-Dec-2006
LETTING DATE: 04/16/2008
CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9601440 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-15 At US 20 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza READY FOR CONTRACT: 01/15/2008
Date: 12/01/2006 Page 44 of 44
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